Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	EV Market Analytics Dashboard
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp group	All team members	Share daily progress on data cleaning, dashboard pages and blockers
2	Progress Update	Weekly	Email + shared Google Sheet tracker	Team members, Team Lead	Report completed tasks (KPIs, charts, filters) against the plan
3	Issue / Bug Discussion	As Needed	WhatsApp group / Google Meet	Affected members, Team Lead	Resolve data errors, broken filters and visual issues quickly
4	Stakeholder Review	Bi-Weekly	Google Meet with screen share	Team, Mentor / Evaluator	Review dashboard drafts and collect feedback on Emily, David and Dr. Sarah personas
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practise demo flow, timing and Q&A; before the final presentation
6	Document & File Sharing	Continuous	Google Drive / GitHub	All team members	Maintain dataset, dashboard file versions and project documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members working in different time slots, causing missed standups.	Fixed a common daily slot and shared short written updates in the group for anyone absent.
2	Confusion over which version of the dashboard file and dataset was latest.	Adopted a version-naming rule and kept a single master copy in the shared Drive folder.
3	Unclear feedback on which KPIs each persona needed.	Mapped each persona (Emily, David, Dr. Sarah) to specific pages and filters and confirmed it in the stakeholder review.